

	SEQUENCE OF BAIR ISLAND RESTORATION ACTIVITIES																																						
	Other consultation activities related to Bair Island Restoration																																						
	2006						2007						2008																										
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
	Spartina control (separate consultation action, beginning fall 2005)																																						
Phase 1 Outer Bair levee breach													grading, move material, internal pond structures? (NOAA); breach Outer Bair at OB1																										
Corps Activity separate consultation													DREDGING Redwood Creek Corps Project						DREDGING Redwood Creek Corps Project																				
Phase 2 Inner Bair elevation increase													widen existing levee, build airport safety zone levee, build berm along historic Smith Slough channel, place dredge pipeline & create temporary weir.						placement of dredge material on Inner Bair						placement of dredge material on Inner Bair														
Phase 3 Flow restrictors in Corkscrew & Smith Sloughs; Breach Outer, Middle, and Inner Bair																																							
Phase 4 Inner Bair Public Access Improvements																																							
California Clapper Rail	breeding, nesting, incubating, rearing						foraging, dispersing, overwintering						breeding, nesting, incubating, rearing						foraging, dispersing, overwintering						breeding, nesting, incubating, rearing														
Salt Marsh Harvest Mouse	breeding season						foraging, dispersing, overwintering						breeding season						foraging, dispersing, overwintering						breeding season				foraging, dispersing, overwintering										

2009												2110											
May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec				
DREDGING Redwood Creek Corps Project																							
placement of dredge material on Inner Bair																							
Install flow restrictors in Corkscrew & Smith Sloughs, construct ditch blocks, lower 24,000 LF of Middle Bair levee, construct portage and wildlife viewing platform.																							
Breach Outer, Middle, Inner Bair Island levees																							
ng, incubating,				foraging, dispersing, overwintering				breeding, nesting, incubating, rearing				foraging, dispersing, overwintering											
breeding season						foraging, dispersing, overwintering		breeding season															